ATTACHMENT 6. BUDGET

Carpinteria Valley Water District
Carpinteria Groundwater Basin Sentry Well Project

The budget for the Sentinel Well Project was established based on the developed scope
of work, the project schedule, the fee schedule of the District's Consultant, Pueblo Water
Resources, Inc. (Pueblo), and a cost quotation from the project drilling subcontractor, Bradley
and Sons Drilling, Inc. A summary of project costs is provided in the table below:

Budget Summary
Carpinteria Groundwater Basin Sentinel Well Project

Requested Source
o Cost Total
Task | Description Grant of Local
Share Costs .
Funds Funding
1 Project Administration $4,080 $4,080
2 Permitting $6,320 $6,320
3 Development of Plans and Specifications $2,820 $2,820
4 Drilling and Well Construction $218,810 $218,810
5 Technical Advisory Committee Meetings (2) $3,840 $3,840
6 Quarterly Reports $5,080 $5,080
7 Final Report $8,360 $8,360
Grand Total $249,310 $249,310

Pueblo has extensive experience with monitoring well construction and establishing cost
estimates and project budgets. Supporting materials used in establishing the budget for this
project are attached. The Fee Summary Table provides a detailed breakdown of all project
costs, including staff time for the various tasks, staff billing rates, Contractor costs, and all other
project related costs. The Field Hours Summary Table breaks down the various components of
the field related tasks and the requisite time associated with each task to generate a realistic
estimate of hours for this major task. The quote for the drilling and well construction costs
provided by Bradley is also attached.
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